
sz 
de maximis, inc. 

July 15, 2009 

Ms. Alice Yeh 
Ms. Stephanie Vaughn 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 26 - June 2009 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh and Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• On June 3, CPG attended the Quarterly PDT Meeting and provided a 

status of the LP RSA RI/FS activities to the stakeholders 
• On June 16, EPA and CPG representatives met to discuss progress on 

the LPRSA RI/FS and to identify ways to improve communications 
• On June 25 and June 30, conference calls were conducted to discuss 

EPA's comments on Fish/Decapod Tissue QAPP and the Problem 
Formulation Document. 

• On June 30, EPA held a Remedial Options Work Group meeting to update 
stakeholders on the FFS Source Control Alternatives. 
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Correspondence 
• On June 15, CPG submitted the May 2009 Progress report to EPA. 
• On June 19, EPA provided additional comments to the CPG's revised Risk 

Assessment Problem Formulation Document (submitted to EPA on May 
15, 2009). 

• On June 22, EPA provided comments to the CPG's Fish/Decapod Tissue 
QAPP (submitted to EPA on May 1, 2009). 

• On June 26, CPG submitted the Draft Physical Water Column Monitoring 
(PWCM) Quality Assurance Project Plan (QAPP) to EPA. 

Work 
• Data validation of the Low Resolution Coring (LRC) sediment samples 

was completed in June in accordance with EPA Region 2 validation 
criteria and guidance. 

• CPG RI/FS team continues to review data from the LRC program 
including sharing the data with the CPG modeling team. 

• CPG is drafting the LRC Site Characterization Report which includes a 
description of the field activities, submittal of field records, analytical data 
results and presentation and summary of data validation results and 
outcome. 

• CPG completed a draft of the PWCM QAPP and submitted it to the EPA. 
• CPG reviewed EPA comments and initiated revisions to the revised draft 

Problem Formulation Document. 
• CPG reviewed EPA comments initiated revisions to on the draft 

Fish/Decapod Tissue QAPP. 
• CPG initiated data management planning and coordination with 

laboratories participating in the Fish/Decapod Tissue sampling program. 
• CPG Modeling Team initiated setup of the AQ-SEDZLJ Model.; prepared 

a memorandum for the EPA to support the development of a fine grid 
model; and continued work on the mercury and organic carbon modeling 
memorandum, 

(b) Results of Sampling and Tests 
• EPA Region 2 MEDO submittals of (1) data updates since their original 

submission, and (2) water levels during the LRC program, were provided 
as an upload to the PREmis web portal. 
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(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 
• The CPG is reviewing and performing QA/QC on the multibeam/single 

beam bathymetry data collected late in 2008. 
• Completion of LRC data validation. Submittal of validated data set to EPA. 
• CPG will finalize revisions to the RI/FS schedule. 
• CPG will continue preparation of the LRC Data Characterization Report. 
• CPG will continue preparation for implementation of the Fish/Decapod 

Tissue QAPPs in August. 
• CPG will continue setup of the AQ-SEDZLJ Model. 
• CPG will continue preparation for implementation of the PWCM QAPP in 

September. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

None at this time. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

w~tv> 
Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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